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Sierra Nevada Conservancy Grant Program 
Safe Drinking Water, Water Quality and Supply, Flood Control,  

River and Coastal Protection Act of 2006 (Proposition 84) 
 
Subregion:  EAST, SOUTH   Counties: INYO, KERN 
 
Applicant:  INYO NATIONAL FOREST 
 
Project Title:   KERN PLATEAU STREAM AND RIPARIAN RESTORATION 
 
Reference Number: SNC 070294 
 

PROJECT SCOPE 
 
This restoration project consists of repairing existing erosion control structures, installing new grade 
stabilizing and erosion control structures, and conducting treatment effectiveness monitoring on 
streams in the Kern Plateau.  Three of the six projects are located along tributaries of the Kern River 
and three are located in the Cottonwood Creek watershed which flows to the Owens River.  This 
project will directly benefit water quality, stream channel stabilization, meadow hydrologic function, 
and aquatic and riparian habitat.  This restoration project is part of a larger project with the Inyo 
National Forest, Patagonia, and the San Diego Flyfishers organization and has matching funds from 
these organizations totaling $42,600. 
 
The project includes: 

• Completing site designs for two Monache Meadows projects; 
• Installing new erosion control structures and maintaining and repairing existing structures in 

Monache Meadows;  
• Completing four site designs for projects in Round Mountain/Horseshoe Meadow, Dutch 

Meadow, Ash Meadow, and Bullfrog Meadow; 
• Installing new erosion control structures and maintaining and repairing existing structures in 

these four meadows; 
• Monitoring stream stabilization work and making necessary repairs; 
• Establish photo-points at the project sites and maintain a record of pre and post project 

photos; 
• Provide progress reports to the Conservancy every six months for the project duration and a 

final performance report on the project once completed. 
 

These efforts will complement the larger Golden Trout Project which has the goal of restoring habitat 
and increasing the geographic distribution of California Golden Trout. 
 

PROJECT SCHEDULE 
  
DETAILED PROJECT DELIVERABLES TIMELINE 
Establish photo points at sites and take pre-restoration photographs April – May 2008 
Complete site designs for two Monache Meadow projects April 2008 - September 

2008 
Complete and submit six-month progress report to SNC October 2008 
Insall new erosion control structures and maintenance/repair of 
existing structures in Monache Meadows  

October 2008 – December 
2008 

Initiate site designs for four projects  in Round Mountain/Horseshoe 
Meadow, Dutch Meadow, Ash Meadow and Bullfrog Meadow 

January 2009 – March 
2009 

Complete and submit twelve-month progress report to SNC April 2009 
Complete site designs for four projects  in Round 
Mountain/Horseshoe Meadow, Dutch Meadow, Ash Meadow and 
Bullfrog Meadow April 2009 – June 2009 
Install new erosion control structures and maintenance/repair of June 2009 – September 
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existing structures in these four meadows 2009 
Complete and submit eighteen-month progress report to SNC October 2009 
Monitor erosion control stabilization work and make necessary 
repairs 

November 2009 – April 
2010 

Take post-restoration photographs for inclusion in final report April 2010 
Final Report/Final Payment Request May 2010 

 
PROJECT COSTS 

 
PROJECT BUDGET CATEGORIES TOTAL SNC FUNDING 
Crew leader and Hand Crew $73,500
Monitoring 2,500
Pack Stock rental for Wilderness trips 9,300
Administrative fees 6,000
GRAND TOTAL $91,300

 
Letters of Support:  
None submitted. 
 
Recommendation: 
Staff recommends the authorization of this grant for the requested $91,300.   




